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Sea-Level Rise Adaptation Plan Process
September 2019

SLR Subcommittee meets October-December 2019 to hear information and
provide initial input on the following topics:
a. Public outreach plan
b. Major takeaways from consultant/staff analysis of the following topics:
i. Monitoring recommended
ii. Adaptation strategies and needed near-term actions for the coastal
bluff areas, low-lying waterfront and flood areas, Harbor and
Stearns Wharf, and major infrastructure
iii. Implementation tools (funding, policy options, public education,
agency collaboration, etc.)
Council Informational meeting in November/December 2019 on findings of
Vulnerability Assessment, upcoming process for the SLR Adaptation Plan, and
public outreach process.
January 2020 Release of Public Draft Sea-Level Rise Adaptation Plan developed
by consultants and City Staff
Two to three month public outreach period including:
a. Council informational meeting on contents of SLR Adaptation Plan and
upcoming process
Public Workshop
Commission meetings
Stakeholder meetings
Media releases
f.  Written comment period
Staff compiles all input on plan.
Subcommittee reconvenes to hear input on plan and provide own input on plan
Staff produces revised Draft Sea-Level Rise Adaptation Plan
Subcommittee considers recommendation on Near-Term Action Plan (basically a
ten year to do list: studies needed, land use decisions needed, groups or
collaborative processes needed, public education needed, etc.)
Council considers approval of Draft Sea-Level Rise Adaptation Plan and Near-
Term Action Plan and initiates an LCP Amendment process.
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10.LCP Amendment process and implementation of other near term actions follows.

It is during this process that Planning Commission would take the lead in
reviewing any land use decisions and LCP Amendments.



